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April 17,2001
Project No. 6109A-01

Mr. John J. O'Grady
Remedial Project Manager
Superfund Division (SR-6J)
U.S. Environmental Protection Agency Region V
77 West Jackson Boulevard
Chicago, \L 60604-3590

Scheduling Requirements
Agency Plan Reviews and Approvals
Engineering Evaluation/Cost Analysis

Fansteel Inc.
North Chicago. Illinois Facility

Dear Mr. O'Grady:

As you are aware, by letter dated March 2S, 2001, Earth Sciences Consultants, Inc., on behalf of
Fansteel Inc. (Fansteel), submitted copies of th • : ngineering Evaluation/Cost Analysis (EE/CA) Work
Plan, Quality Assurance Project Plan, and Health and Safety Plan for Fansteel's North Chicago,
Illinois facility to the U.S. Environmental Protection Agency (USEPA) Region V and the Illinois
Environmental Protection Agency (IEPA) for review and approval. We understand that the previously
submitted Great Lakes Analytical Quality Assurance Programs have been approved for continued use.

As set forth in Figure 3 of the Work Plan (Estimated Schedule for EE/CA Tasks), the additional field
investigations were to be initiated during mid-April 2001 and concluded prior to the end of April
2001. The estimated schedule was developed in consideration of the July 12, 2001 deadline for
submittal of the draft EE/CA Report to the USEPA, as required by the September 21, 2000
Administrative Order. Because results obtained from the additional field investigations are crucial to
the development of the draft EE/CA Report, expedited USEPA and IEPA review and approval of the
plans is essential to attaining the required submittal date for the draft report.

We would appreciate your expediting the review and approval process to enable us to meet the
schedule set forth in the EE/CA Work Plan. We understand that you are coordinating the receipt of
and dissemination of comments/approvals from the USEPA and IEPA. Please let us know if this is
incorrect.
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If you have any questions or require addi t ional information, please contact us at (724) 733-3000.

Respectful ly submit ted.

~" D. r?
Robert D. Breakwell, P.G.
Project Manager

Scott C. Blauvelt, P.G.
President
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cc: J. Jackson (Fansteel)
T. Krueger (USEPA Region V)
M. Mocniak (Fansteel)
J. Munie(IEPA)
M. Steger (McBnde Baker & Coles)
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